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REFER TO FILE:   C-1  

July 11, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0013877 - Harbor Boulevard Wildlife Underpass Project, 
City of La Habra Heights (4), Excel Paving Company, in amount of $21,460.00. 

 
Project ID No. RDC0014810 - As-Needed Traffic Signal Construction, 2005-06, 
in various unincorporated areas throughout Los Angeles County (All), Terno, Inc., 
in amount of $79,568.75. 
 
Project ID No. TSM0010151- Artesia Boulevard, et al., vicinities of Carson, 
Gardena, Lawndale, Hermosa Beach, Long Beach, Los Angeles, Manhattan 
Beach, Rancho Palos Verdes, Redondo Beach, and Torrance (2 and 4), 
Steiny and Company, Inc., in amount of $15,960.68. 
 

 
 



The Honorable Board of Supervisors 
July 11, 2006 
Page 2 
 
 
 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
Enclosed for your authorization are changes in work in excess of my delegated limits, 
which are required to complete Project ID Nos. RDC0013877, RDC0014810, and 
TSM0010151. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $15,960.68 to 
$79,568.75. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:lgm 
O:\Section\Administration\Board\Ciw\07-11-06LTR.doc 
 
Enc. 3 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0013877, HARBOR BOULEVARD WILDLIFE UNDERPASS 
PROJECT (City of La Habra Heights), Supervisorial District 4, 
Contractor:  Excel Paving Company  
 
Project Description: 
 
Construction of a multiplate corrugated steel underpass, retaining walls, portland 
cement concrete v-ditch, and splash wall; installation of an irrigation system and 
landscaping; and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $21,460.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon the actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes will be based on contract 
unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,113,798.00 
 Changes in work previously approved 
   by the Board   93,772.00 
 Changes in work to be authorized        21,460.00 

 
Revised contract amount $1,229,030.00 

 
TKB:lgm 
O:\Section\Administration\Board\Ciw\07-11-06LTR.doc 
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PROJECT ID NO. RDC0014810, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION, 
2005-06 (in various unincorporated areas throughout Los Angeles County),  
All Supervisorial Districts, Contractor:  Terno, Inc. 
 
Project Description: 
 
Installation of traffic signals on an as-needed basis. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $15,968.75 
(2) Cabinets and Controllers  47,500.00 
(3) Flashing Beacons and Audible Push Buttons 6,100.00 
(4) Install Berm, Retaining Wall, and Guard Post    10,000.00 
 
 Total $79,568.75 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to have the contractor purchase and supply five cabinets and 
controllers required for this project.   
 
(3) It will be necessary to install flashing beacons and audible push buttons at the 
intersection of City Terrace Drive and McGilvery Street in order to meet the intent of the 
design. 
 
(4) It will be necessary to have the contractor install an asphalt concrete berm, 
retaining wall, guard post and replace a damaged traffic signal pole at the intersection of 
The Old Road and Calgrove Avenue in order to meet the intent of the design. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications.  The costs for 
Items 3 and 4 will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications.  
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No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $2,846,997.42 
Changes in work to be authorized      79,568.75 
 
Revised contract amount $2,926,566.17 

 
RE:lgm 
O:\Section\Administration\Board\Ciw\07-11-06LTR.doc 
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PROJECT ID NO. TSM0010151, ARTESIA BOULEVARD, ET AL. (in the vicinities of 
Carson, Gardena, Lawndale, Hermosa Beach, Long Beach, Los Angeles,  
Manhattan Beach, Rancho Palos Verdes, Redondo Beach, and Torrance),  
Supervisorial Districts 2 and 4, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Modification and synchronization of traffic signals.   
 
Changes in Work: 

 
(1) Variation in Bid Quantities $ 8,446.00 
(2) Install 3-inch Conduit and Wiring 3,514.68 
(3) Repair Damaged 3-inch Conduit 1,000.00 
(4) Modify Foundation    3,000.00 
 
 Total    $15,960.68 
  
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 

 
(2) Your Board previously approved a change in work to install additional 3-inch 
conduit and wiring for the traffic signals at the intersection of 262nd Street and Western 
Avenue.  The cost of this work will exceed the original estimate by the amount shown.  
 
(3) It will be necessary to compensate the contractor for the repair of a 3-inch conduit 
damaged by County forces during the repair of a water line. 
 
(4) It will be necessary to modify a traffic signal pole foundation to avoid an existing 
catch basin.  This work was not shown on the plans. 
 
The costs for Item 1 will be based on contract unit price.  The costs for Items 2, 3, and 4 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
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Twenty-five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $   914,000.00 
 Changes in work previously approved 
    by the Board   109,986.00 
 Changes in work to be authorized      15,960.68 
 
 Revised contract amount $1,039,946.68  
 
RE:lgm 
O:\Section\Administration\Board\Ciw\07-11-06LTR.doc 
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